Kokomo Dump Site Schedule - 2014
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Geophysical Survey | |
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Utility Clearance

Drum and Soil Removal & Waste Characterization Sampling
Excavated Soil (underneath drum) Disposal Analysis |
Surface and Sub-Surface Soil Sampling & Soil Boring Advancement -

Laboratory Analysis of Soil Samples _

Test Pit Excavations | I

Waste Characterization Approval & Disposal Scheduling #

Drum Disposal I

Final Report




Estimated Schedule
Kokomo Dump Site
1130 South Dixon Road
Kokomo, Indiana 46901
Site Spill Identification Number: C564
Administrative Settlement Agreement and Order on Consent for Removal Action Docket Number V-W-13+C-018

Order # Milestone Start Date Duration (days)
89 Effective Date (ED)
16b Site Security
12 Contractor Notification, including Quality Management Plan ED + 5 BD
13 Project Coordinator Notification ED + 5BD
18 HASP ED + 30 CD
17a Work Plan, Including QAPP ED + 30 CD
17A USEPA Review of Work Plan, HASP, & QAPP 30 CD
17b Work Plan Revisions 1/7/2014 17
16¢ Field Investigation:
Site Boundary Survey 3/3/2014 14
Phase I Environmental Site Assessment + Report 2/3/2014 28
Brush and Yard Waste Removal 2/24/2014 5
Geophysical Survey 2/26/2014 21
Utility Clearance 4/9/2014 1
Drum and Soil Removal & Waste Characterization Sampling 2/24/2014 5
Excavated Soil (underneath drum) Disposal Analysis 2/26/2014 14
Sutface and Sub-Surface Soil Sampling & Soil Boring Advancement 4/14/2014 5
Laboratory Analysis of Soil Samples 4/21/2014 21
Test Pit Excavations 3/18/2014 2
16f Waste Characterization Approval & Disposal Scheduling 5/12/2014 14
16f Drum Disposal 6/9/2014 1
22 Final Report 4/28/2014 60
16e Sampling Notification to EPA, 5 days prior 5
21a Progress Reports - 30th of every month

BD = Business Days
CD = Calendar Days
TBD = To Be Determined




